i Consent Calendar
Water Operations Status Report

ltem
July 1, 2021 - September 30, 2021 te
: N Plan Plan
Operations Department Status Report Wk Unit Days Act Days aty Act Qty | Plan Cost | Actual Cost
01 - HYDRANTS
WD-0101 - HYDRANT MAINTENANCE HYDRANTS 46 47 880 937 $18,623 $20,712
WD-0102 - HYDRANT PAINTING HYDRANTS 4 11 110 128 $1,545 $4,404
WD-0103 - HYDRANT REPAIR HYDRANTS 10 3 15 7 43,765 $1,325
Program 01 TOTAL 60 61 $23,933 $26,441
02 - VALVES
WD-0201 - DISTRIBUTION VALVE MAINTENANCE VALVES 31 35 625 744 $13,936 $15,540
WD-0202 - NIGHT VALVE MAINTENANCE VALVES 6 0 82 0 $3,004 S0
Program 02 TOTAL 38 35 $16,940 $15,540
03 - METERS
€S-0301 - NEW METER INSTALLATION METERS 4 2 25 16 $19,643 $6,048
CS-0302 - RAISE REPLACE METER BOX BOXES 2 2 20 5 $875 5743
€S-0303 - METER LEAK INVESTIGATION/REPAIR INV/REP 3 3 50 34 51,347 $1,309
CS-0305 - ANGLE STOP/BALL VALVE REPLACE REPLACE 10 19 25 56 $6,136 $7,175
CS-0306 - LARGE METER TEST/REPAIR - C TESTS 4 29 31 $2,364 $1,381
WD-0305 - ANGLE STOP/BALL VALVE REPLACE REPLACE 7 | 14 0 54,320 50
Program 03 TOTAL ¥” 29 $34,685 $16,656
04 - MAIN LINES 3
WD-0401 - MAIN LINE REPAIR REPAIRS 7 26) w19 45 3 $15,861 $10,748
WD-0402 - AIR VAC MAINTENANCE/REPAIR REPAIRS 4|7 7 | Aa 93 52,729 $3,034
Program 04 TOTAL A3 26 $18,590 $13,782
05 - SERVICE LINES F 4 . W J
WD-0501 - SERVICE LINE REPAIR REPAIRS =i 945 23 6 5 $7,642 $12,054
Program 05 TOTAL| . B 15 23 $7,642 $12,054
06 - CAPITAL T ™
CAP FH - CAPITAL HYDRANT UPGRADE | HYDRANTS ®| 43 120 7 17 $42,325 $85,823
CAP MV - CAPITAL MAINLINE VALVE REPLACE A VALVES, 37 13 7 2 $29,562 $8,043
CAP SL - CAPITAL SERVICE LINE REPLACE - " SERVICES 10 0 3 0 $6,349 $0
CAP SS - CAPITAL SAMPLE STATION REPLACE & | STATIONS 0 0 0 S0 $0
CAP LM - CAPITAL LARGE METERS 4 ¥~ METERS 2 0 13 0 $5,154 $21
CAP SM - CAPITAL SMALL METERS N METERS 4 4 65 31 $6,301 $4,619
CIPR- ENGINEERING WORK > HOURS 141 84| 1198 755 $58,680 $35,464
. N e ¥ J
" Program06 TOTAL 238 221 5148371 $133,970
S
TOTAL $250,161| $218,443




